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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of March 11 to March 17, 2018

Executive Summary

The project continues to track on-schedule and within budget. The key activity on site this week is plumbing of the
geothermal system. See Geothermal System below.

Demolition of the Mid-County Regional Services Center (RSC) Building

Demolition of the Regional Services Center (RSC) Building commenced on Monday, February 12. Demolition and
cleanup is expected to take 6-8 weeks to complete.

The contractor continues to carefully dismantle the RSC building where it adjoins the Triangle Building to its north.
In addition to dismantling the RSC building where it adjoins the Triangle Building, the contractor commenced with
the larger scale demolition with the use of a hydraulic excavator with a special attachment to chew away at the

structure. (see photo)

The area adjacent to the demolition is protected by fencing and plywood barriers. WMATA has reviewed and
approved the building demolition plans including areas of close proximity to WMATA operations.

Traffic operations along Reedie Drive have not been affected by the demolition and pedestrian movement will
remain unchanged except for the closure of the “cut through” walkway adjacent to the Regional Services Building
leading from Reedie Drive to the Metro stairs. Signage will be posted.

Foundation Construction

Construction of the building foundation is ongoing.

The contractor continues with construction of individual concrete footers. All footers are tied into underlying rock, 10

feet below the footers, with the use of down anchors. Tie-down anchors were drilled earlier in the project and are
20-foot long steel rods that are embedded and grouted into underlying rock typically 10 feet beneath the building
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foundation. The tie-down will offset any hydrostatic pressure of normal elevations of groundwater present at the
site.

Geothermal System

Plumbing of the geothermal wells is the key activity on the project this week.

The 150 geothermal wells are now being connected (plumbed) in 15 wells circuits. In all, ten 15 well circuits will be
developed and tied into a single manifold at entry to the building. Each circuit is pressure and flow tested before
being tied into the circuit. This horizontal plumbing will continue over the next several weeks after which the 18-inch
steel reinforced foundation slab will be placed.

Site Dewatering

Foundation construction requires the continuation of site dewatering. Generally speaking, the 16-deep dewatering
wells, operating around-the-clock, are pumping 30 gallons of groundwater per minute (30gpm), half of what was
expected. This clean water is discharged into the storm drain system as designed. All water discharged from the site
is tested and treated for proper pH levels, if necessary, per the Maryland Department of Environment (MDE)
requirements.

Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

e Foundation construction

e Horizontal piping for Geothermal System

e Monitoring Inclinometer stations for embankment movement
e Monitoring 3-D survey points on Support of Excavation system
e Testing and monitoring of groundwater discharge water

Project Milestone Schedule

Activity Complete
Demolition of RSC Bld. March 2018
Building tie-down anchors March 2018
Geothermal Piping March 2018
Foundation Construction Summer 2018
Utility Installation August 2018
Town Sguare Summer 2015
Building top-ocut August 2019
Building close-in Cctober 2019
Interior build-out Spring 2020
Substantial Completion May 2020

Move-in [occupancy) summer 2020
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RSC Demolition Progress
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Geothermal Piping

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.
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Visit Wheaton Revitalization Project page to learn more.

This email was sent using GovDelivery Communications Cloud on behalf of: Montgomery County Maryland - Monroe Street - 13th ﬁ

Floor Rockville - Rockville, MD 20850 - (240) 777-2900 QOVDELIVERY


https://na01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTgwMzA5Ljg2NzM5NjgxJm1lc3NhZ2VpZD1NREItUFJELUJVTC0yMDE4MDMwOS44NjczOTY4MSZkYXRhYmFzZWlkPTEwMDEmc2VyaWFsPTE3MjU1NDIwJmVtYWlsaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JnVzZXJpZD1zaW5kaHUucmFvQG1vbnRnb21lcnljb3VudHltZC5nb3YmZmw9JmV4dHJhPU11bHRpdmFyaWF0ZUlkPSYmJg%3D%3D%26%26%26106%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=01%7C01%7Csindhu.rao%40montgomerycountymd.gov%7Cde6e62609b544bfc093208d58603f370%7C6e01b1f9b1e54073ac97778069a0ad64%7C1&sdata=lBMTmAUFSGjU8ifGEYInuWMHz0HVJux4j8j9d02tZJI%3D&reserved=0
https://na01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTgwMzA5Ljg2NzM5NjgxJm1lc3NhZ2VpZD1NREItUFJELUJVTC0yMDE4MDMwOS44NjczOTY4MSZkYXRhYmFzZWlkPTEwMDEmc2VyaWFsPTE3MjU1NDIwJmVtYWlsaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JnVzZXJpZD1zaW5kaHUucmFvQG1vbnRnb21lcnljb3VudHltZC5nb3YmZmw9JmV4dHJhPU11bHRpdmFyaWF0ZUlkPSYmJg%3D%3D%26%26%26107%26%26%26https%3A%2F%2Finsights.govdelivery.com%2FCommunications%2FSubscriber_Help_Center&data=01%7C01%7Csindhu.rao%40montgomerycountymd.gov%7Cde6e62609b544bfc093208d58603f370%7C6e01b1f9b1e54073ac97778069a0ad64%7C1&sdata=DFY4VvV%2BYb1MU25uHVxU7R7fUBilhmh%2Bzr1a%2FSdTKt4%3D&reserved=0

